

# Project Summary- The Top 10

	Project Target Description	Achieved	Next Steps	Who	When
1	Recruit CSW + CC volunteers	Post on Facebook + Focus 9 Volunteers + many comments/support 3 volunteers to be trained in Laser / Speed Guns 5 <sup>th</sup> July	Continue to chase volunteers Chase police for 5 <sup>th</sup> July training details Organise initial communication review Agree priorities, request JPC / WCC funding for Minor works team £1.52k	JC	Wk 26
2	Obtain community speed stickers..	Delivery data supplied to WCC. Await delivery	Await deleivery and disctribute through CC's	JC	Wk 28
3	Access to WCC Community packs	Commitment rec'd form WCC to send	Agree how / when / who to distribute to	CC's	Wk 28
4	Community 'Safe & Active Travel'	Appointment of Rachael O'Connell	2 communities to be appointed, building on things started in schools Ensure Henley is 1 of the 2 key communities Deploy the initiative, free driver personal assessments	JC/PY	Q3 21'
5	Understanding & availability of potential County Council Budgets	- WCC J.Horner Budget (£30k+) – matched by JPC? - Warwickshire Road Safety Partnership operational board scheme - Police & Crime Commissioner Road Safety fund - Green Shoots Community Climate Change Fund 2021	Need to agree how, why, if we submit & if so who to manage £35k total? What for, how much i.e. £12.5k matched £150k (3 mthly mtg June sub for Jul, Sept for Oct)..£25k grants – see below £500k (continuation of during tba post May elections) doc's req'd Fund minor road works & recover through official route(s) per above Green Shoots (what, when, where etc...)	CC KL RO	Q2 21'
6	Link between the NDP & LTP	Nothing so far	Ensure NDP has community & WCC buy-in with clear actions / plans / county accountability & links to the LTP	RR/JC/ PY	Q3 21'
7	Get on the WCC Priority radar	Nothing so far (Henley not high on the 4 incidents in a 50m radius)	Continue to push / escalate Henley on the agenda	JC / KL	on-going
8	Next HIA JPC / WCC mtg tba	Date set July 6th (19:00hrs) – 3rd review	Continue to progress actions / set agenda for nxt mtg	All	Wk 27
9	Continual Strategy doc. update	2nd issue 28/4/21	Continual update	JC	on-going
10	JPC involvement	Welcome signs to incorporate speed message	Enusre new design incoroporates the right message	JC/JPC	on-going