Plan Review Programme 2024 - 2025
Indicative only as third party events affecting this timetable cannot be ruled out

	74	Aries	3		ŀ					:		:		2025	-			I F			$\vdash$			1 1	2026
Funding hids	2	N N	9	5	-	۸٥	Je L	Jan	2	Ze	Apr	May	S S	2	Ā	Aug Sep	+	z ti	Nov	ĕ		Jan	+	Jan Feb	Jan
(Locality)																									
Promoting the plan (Regular linked to events)																									
Agree broad vision (Develop vision statement)																									
Identify stakeholders (Contact Community Groups businesses, land owners, etc.)																									
Build evidence base (Socio economic profile, housing need, Census info)																			7.						
Consultation events (At each settlement, at start and end of process)																									
Develop strategy/policy (Analyse consultation and identify sites/appraise)																									
Writing the Plan (Write plan and amend after formal consultation)																									
Approvals (AC and JPC)																									
SEA Screening							4														1				
Pre-submission consultation (6 weeks)																									
Submission to LPA (Point at which NP secures a degree of statutory weight)																									
Examination																									
Referendum						Ó											-								