

# JPC TOWN WORKS SCHEDULE

## Beaundesert & Henley in Arden Joint Parish Council



Legend:

	Complete
	Not Started
	In Progress
	Review

## Current General Works Programme

Location	Assignee	Start	Days	Complete	Progress	Important	Documents	Comments	Posted
<b>GRASS CUTTING [Riverlands, Jubilee and Littleworth 2 cuts/month]</b>									
Contractual	WS Gardens					INVOICE		Three sites, Riverlands, Littleworth & Jubilee	
Contractual	WS Gardens								
Contractual	WS Gardens								
Contractual	WS Gardens								
Prince Harry Road Footbridge	Clerk	02/09/2024						Clerk to present quotes to Council meeting Monday 2nd September	20.08.24
Pond Restoration	Dave Everson	01/10/2024	1	02/10/2024		INVOICE		October clean-up Dave Everson and Court Leet Brook Lookers, date to be advised	20.08.24
Dog Poo Bin	Gary Power	27/08/2024	1	28/08/2024		PHOTO		New post required see photo	27.08.24
Riverside Gardens Footbridge	Gary Power	31/08/2024	3	03/09/2024				Bridge to be painted - pedestrian warning signage required.	
<b>HIGH STREET</b>									
Bus Shelter Upkeep	Gary Power			25/07/2024		INVOICE		Many compliments received	25.07.24
New Oak Posts	Gary Power			25/07/2024		INVOICE		Cobbled area in front of old Barclays Bank	25.07.24
Graffiti ar Pharmacy	Gary Power			14/08/2024		PHOTOS		Gary to tackle today 14th August	14.08.24
Bike Rack & Planter Unit	Gary Power	31/08/2024						Gary to design and cost for approval at JPC meeting	31.08.24
Croft Car Park	Jonathan Vale	04/09/2024	1	04/09/2024				Clearance of sapling and weed overgrowth on all three areas of the car park.	05.09.24
<b>WEST SIDE PATHWAYS &amp; VERGES</b>									
Geographical Plans [Landowners]	Clerk	31/08/2024	1	01/09/2024				CLlr McCaskies has produced the majority of thes plans, more needed	14.08.24
19 The Yew Trees	Clerk	14/08/2024						Contact made with corporate department - await their repsonse	10.09.24
<b>DRAINS &amp; CULVERTS</b>									
High Street & Surrounds	Clerk	31/08/2024						WCC have advised that jetting/camera works will commence [shortly] awiting start date	10.09.24
Castle Close Flooding	RAB Consultants	12/08/2024						Debated at the JPC meeing, 2nd September - JPC to contract out hardcore re-surfacing Jubilee	10.09.24
<b>GATEWAYS</b>									
Revision to present locations	Horti Henley	06/09/2024						Graham Stanley WCC asked to move souther approach gateways	

**YELLOW LINING**

Brook End Drive/Station Road	WCC	05/08/2024		Works due to start 18.09.24	10.09.24
------------------------------	-----	------------	------------------------------------------------------------------------------------	-----------------------------	----------

**SPEED MANAGEMENT**

Vehicle Activated Speeding Signs	Clerk	05/09/2024		Supporting documents Meeting - 02.09.24	20.08.24
----------------------------------	-------	------------	------------------------------------------------------------------------------------	-----------------------------------------	----------

NB: Access to embedded documents is restricted on this site but available on request to the Clerk



Clerk - issued 16th August 2024